



GEM Schedule

Cycle starts 08.30

Cycle **034**

(2003)

Date of issue: 30/01/04

(29.6 scheduled days)

<u>Date</u>	<u>User</u>	<u>Alloc</u>	<u>Contact</u>	<u>RB</u>	<u>Institute</u>	<u>Sample</u>	<u>SE</u>
We 14 Jan	Commission	5 days	GEM team	13145	ISIS	PC ICP	
Th 15	-					Commissioning	
Fr 16	-						
Sa 17	-						
Su 18	-						
Mo 19 Jan	Kepert	2 days	A.C.Hannon	14650	Sydney	Zn(CN) ₂	GEM He exchange CCR
Tu 20	-						
We 21	Carlyle	3 days	W.Kockelman	14849	Amsterdam	Lead white paints	None
Th 22	-		& L.C.Chapon				
Fr 23	-						
Sa 24	Powell	2 days	L.C.Chapon	14468	Heriot-Watt	pyrrhotite	GEM furnace
Su 25	-		& K.S.Knight				298-800K
Mo 26 Jan	Radaelli	2 days	P.G.Radaelli	14725	ISIS	La _{1-x} Sr _x CoO ₃	20–1000K GEM furnace
Tu 27	-						GEM He exchange CCR
We 28			CYCLE ENDED EARLY DUE TO DAMAGED INJECTION SEPTUM MAGNET				