



GEM Schedule

Cycle **993**

(1999)

Date of issue: 18/11/99

Cycle starts 08.30

(34.6 scheduled days)

<u>Date</u>	<u>User</u>	<u>Alloc</u>	<u>Contact</u>	<u>RB</u>	<u>Institute</u>	<u>Sample</u>	<u>SE</u>
We 17 Nov	Commissioning						
Th 18	Commissioning						
Fr 19	Commissioning						
Sa 20	Commissioning						
Su 21	Commissioning						
Mo 22 Nov	Commissioning						
Tu 23	Commissioning						
We 24	Commissioning						
Th 25	Commissioning						
Fr 26	Commissioning						
Sa 27	Commissioning						
Su 28	Commissioning						
Mo 29 Nov	Harrison	2 days		10994	Edinburgh	Kagome	4K CCR
Tu 30	-					antiferromagnets	
We 1 Dec	Weller	2 days		10992	Southampton	BaTiO ₃	4K CCR
Th 2	-						
Fr 3	Attfield	4 days		10977	Cambridge	borocarbides,	4K CCR
Sa 4	-			10978		oxides	
Su 5	-						
Mo 6 Dec	-						
Tu 7	Day	2 days		10995	R. I.	dithio-oxalate	4K CCR
We 8	-						
Th 9	Lightfoot	2 days		10989	St Andrews	zeolites	Furnace
Fr 10	-						
Sa 11	Commissioning						
Su 12	Commissioning						
Mo 13 Dec	Hibble	3 days		10998	Reading	manganates	4K CCR
Tu 14	-						
We 15	-						
Th 16	Cywinski	2 days		11003	St Andrews	Y ₇ Fe ₃	Furnace
Fr 17	-						
Sa 18	Commissioning						
Su 19	Commissioning						
Mo 20 Dec	Commissioning						
Tu 21 Dec							

END OF CYCLE (16.00)